			PLANNING			DESIGN					DEVELOPMENT					LAUNCH				
	DAY 1	DAY 2	DAY 3	DAY 4	DAY 5	DAY 6	DAY 7	DAY 8	DAY 9	DAY 10	DAY 11	DAY 12	DAY 13	DAY 14	DAY 15	DAY 18	DAY 17	DAY 18	DAY 19	DAY 20
Project Manager	Management Customer contact Initial meeting Goals Planning	Management Customer contact Assessment Goals Planning	Management Customer contact		Meeting with client	Management Customer contact				Final meeting (before developing)	Management Customer contact				Meeting with customer before launching	Management Customer contact				Procusing Isuach
Usability Lead	Planning Research Scheduling Rudgeting																			
Content Developer	Initial meeting Goals Assessment Planning	Goals Assessment Planning Research	• Research	Content Planning Outline		• Structure Planning	Text development Content development Meeting with copywriter			Final meeting (before developing)		LOC/Ut planning			LibyUs secting				Processing Refinement	Processing Launch
Graphic Designer	Goals Assessment Planning			Content Planning Outline		• Structure Planning	Moodboard Styletile Color palette			Final meeting (before developing)	Create wireframe		LDC/UI planning		LDQ/UI sessing				Processing Refinement	Processing Launch
Photographer	Initial meeting Goals						• Photoshoot		Photo editing	Final meeting (before developing)										
HTML Developer	initial meeting Goals			Content Planning Outline							Coding Integration HTML					Cross platform Browser	Cross platform Browser Validating		Processing Refinement	Processing Launch
CSS Developer	Initial meeting Goals			Content Planning Outline		• Structure Planning				Final meeting (before developing)			Coding Styling CSS			Cross platform Browser	Cross platform Strowner Validating		Processing Refinement	Processing Launch
Copywriter	Initial meeting Goals					• Structure Planning	Text development Content development Meeting with content developer			Final meeting (before developing)										Processing Launch